STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

Wisconsin Central LTD., the Village of Mundelein, the County of
Lake, and the State of lllinois, Department of Transportation.

Stipulated Agreement regarding the installation of an Automated
Horn System (AHS system) at the crossings of the Company’s :
track with public highways known as Butterfield Road, lllinois Rte. :  T01-0029
60 (IL 60), Allanson Road, Hawley Street, Park Street, Maple :
Street (IL. Rte. 176), Dunbar Road, Winchester Road, and
Peterson Road, located in/near the Village of Mundelein, Lake
County, lllinois, designated as crossings AAR/DOT 689 698N,
milepost 37.37M; AAR/DOT 689 699V, milepost 37.50M;
AAR/DOT 689 701U, milepost 38.65M; AAR/DOT 689 703H,
milepost 39.80M; AAR/DOT 689 704P, milepost 39.94M;
AAR/DOT 689 705W, milepost 40.10M; AAR/DOT 689 707K,
milepost 40.85M; AAR/DOT 689 709Y, milepost 41.78M; and
AAR/DOT 689 710G, milepost 42.38M, respectively.

SECOND SUPPLEMENTAIL INTERIM ORDER
By the Commission:

On April 25, 2001, the lllinois Commerce Commission (“Commission”) entered its
Interim Order in this matter that required, among other things, the Wisconsin Central LTD
(“WC”) to install an automated horn system at nine crossings in/near the City of
Mundelein, Lake County, lllinois. The installations were required to be completed within
by August 31, 2001. The cost for the automated horn system for the seven crossings on
the local road system was ordered paid 100% by the Grade Crossing Protection Fund
(“Fund”) with the two crossings on the state system being paid 100% by the lllinois
Department of Transportation (“IDOT").

On December 5, 2001, a Supplemental Interim Order was entered by the
Commission granting to the WC an extension of time to and including December 31,
2001, within which to complete the automated horn system installation at the nine
crossing in the Village of Mundelein. The Supplemental Interim Order further revised the
estimates of cost for the installation, including the connection to the existing WC warning
devices, of the automated horn system. The increase in cost for the installation of the
automated horn system was divided between the Fund and IDOT in the same percentage
as contained in the original Interim Order; an increase to the Fund of $87,061 and to
IDOT in the amount of $29,833.
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On March 4, 2002, the WC filed its Supplemental Petition with the Commission
requesting a further extension of time to and including May 31, 2002, within which to
complete the work as required by the original Interim Order and Supplemental Interim
Order, dated April 25, 2001,and December 5, 2001, respectively. The WC states that it
has installed the automated horn system at the nine crossings and in early January,
2002, testing of the system was conducted in coordination with members of the
Commission’s Rail Safety Section. At the direction of Commission staff, adjustments
were required to be made to the microphone placement in the horns. WC needs
additional time within which to finish the microphone adjustments and conduct follow-up
testing prior to the automated horn system being activated.

On March 6, 2002, the lllinois Department of Transportation filed its response to
the WC Supplemental Petition stating that it had no objection to the relief as sought by
the railroad. In addition, the Rail Safety Section staff has reviewed the Supplemental
Petition and has no objection to the entry of a Supplemental Interim Order granted said
extension of time to and including May 31, 2002.

The Commission, having given due consideration to the Supplemental Petition and
to the entire record herein, finds that:

1) the Commission has jurisdiction over the parties and the subject matter of
this proceeding;

2) the prefatory portion of this Supplemental Interim Order is true and correct
and shall remain in full force and effect except as herein modified;

3) an extension of time to and including May 31, 2002, should be granted to
WC within which to complete the work as required by the original Interim
Order and Supplemental Interim Order dated April 25, 2001, and December
5, 2001, respectively;

4) all other terms and conditions of the original Interim Order and
Supplemental Interim Order dated April 25, 2001, and December 5, 2001,
respectively, shall remain in full force and effect except as herein modified.

IT IS THEREFORE ORDERED by the llinois Commerce Commission that an
extension of time to and including May 31, 2002, be, and it is granted, to Wisconsin
Central, LTD, within which to complete the work of modification to the automated horn
system at the nine aforementioned crossings in/near the Village of Mundelein, Lake
County, lllinois.

IT IS FURTHER ORDERED that all other terms and conditions of the original
Interim Order and Supplemental Interim Order, dated April 25, 2001, and December 5,
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2001, respectively, are true and correct and shall remain in full force and effect except as
herein modified.

IT IS FURTHER ORDERED that, subject to Sections 18¢c-2201 and 18c¢-2206 of
the Law, this is a final decision of the Commission subject to Administrative Review Law.

By Order of the Commission this 27" day of March, 2002.
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